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Cable Suspenders

Overview of work today:
Installation of suspender ropes continued today in the North side-span. Cable Band (CB) bolt tensioning
was ongoing on the South main-span, & CB re-installation was ongoing on the North main-span.

I was inspecting Aaron Kent’s crew on suspender rope installation. See below for a list of labor for this
crew. Others (L. Woo, S. Daouk, V. Altimarano, A. Iranmenesh, S. Soheili) were inspecting the CB
tensioning, CB installation, CB cleaning, & CB grinding. See their diaries for additional details.

- I arrived at the pier 7 office at 06:45, checked email, & was on the bridge at 07:00.

*********
Work on CB installation & tensioning:
- From 07:00 until 08:40, Aaron’s crew was laying out the uphill & downhill suspender ropes to CB 14N. I
inspected the suspenders to make sure they were about to install the correct suspender at this CB, & to
check for damage (none was noticed).
- At 08:40, I left the bridge to attend a safety meeting at the pier 7 office. See the diary of A. Iranmenesh
for details of the suspender installation for the rest of the morning.
- From 09:00 until 10:30, I attended the make-up safety stand-down meeting since I only attended half of
the normal stand-down 2 weeks ago. The topic was general project safety.
- From 10:30 until 10:45, I checked email, & printed some paperwork needed in the field.
- At 11:00, I returned to the bridge. The suspender ropes at PP14N were already installed, & they were
moving in the suspenders for PP16N for installation. However, these will be installed with a winch line at
OBG level & a roller battery attached to the Cable.
- From 11:00 until the end of the shift, Aaron’s crew was setting up the winch lines & roller battery that will
be used to install the suspenders at PPs 16N through 40N.
- From 11:15 until 12:30, I attended a Cable group meeting where we discussed inspection items on the
current operations.
- From 12:30 until 13:00, I ate lunch.
- From 13:00 until 15:30, while Aaron’s crew was setting up their suspender rope installation equipment, I
only intermittently checked on their progress. During this time, I took photos of the Cable wires within the
CB gaps on the CBs in the South side-span. These CBs have already been tensioned, & these photos
were needed for the CB update report that is being compiled by Saman Soheili. I took several photos in
each of the top gap & bottom gap at all CBs in the South side-span (PPs 10-40).
- At 15:15, Aaron’s crew wrapped up the tools to end their shift.
- At 15:45, I left the bridge.
- From 16:00 until 16:45, I organized all of the photos that I had taken on the CBs in the South side-span,
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& then gave a couple of the files to Saman for inclusion in his update report.
- From 16:45 until 17:30, I reviewed Submittal 2636R00 (Split Collar Erection Plan) since the field work on
connecting the suspender ropes to the suspender brackets will start soon.
- From 17:30 until 17:45, I wrote my diary for the day.
.

Bid Item: 067 C-PWS-CBD.06704-0120F4 Install Cable Bands

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM STANLEY DALIEIronworker 8.00 0.00 0.00 8.00

APP HENRY HERNANDEZIronworker 8.00 0.00 0.00 8.00

JNM MATTHEW COCHRANIronworker 8.00 0.00 0.00 8.00

FOR AARON KENTIronworker 8.00 0.00 0.00 8.00
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